

Change Order Request

August 10, 2005

Doug Long
Red Hill Community Park JPA
1000 Sir Francis Drake Blvd.
San Anselmo, CA 94960

Design Change Order #1
PROJECT: Red Hill Community Park
CONTRACT: Dated July 21, 2004

TOTAL CONTRACT AMOUNT **\$46,400.00**

Change Order Amount Requested **\$8,000.00**

Below is a recap of expenses and services to date

Description	unit cost	quantity	total
TOTAL DIRECT EXPENSES TO DATE:			
Abey Arnold Hrs,(night meetings excluded)	270.00	\$140	37,800.00
Survey	4,000.00	1	4,000.00
Geotech/Soils Report	7,500.00	1	7,500.00
Civil Engineering	7,360.38	1	7,360.38
		total	\$ 56,660.38
TOTAL 'Out of Scope' and 'Pro Bono' WORK TO DATE:			
Hours not invoiced for Night Meetings	31	\$140	4,340.00
Printing Costs not invoiced, (estimate)	1	\$500	500.00
Pro Bono Work Prior to Contract	64	\$140	8,960.00
Additional services (out of scope items)*	65	\$140	9,100.00
		total	\$ 22,900.00

* **Out of Scope Items Include:**

Dog Park- Alternative Sites, meetings, analysis and plans
Park Redesign for Baseball field